WILLERBY PHASE 2

Return visit to ongoing housing development.in Yorkshi

® Client Beal Homes SCOPE
c. 70 linear metres of king post wall up

> to 3m retained height
Sector Housing

CHALLENGES
) Live site with lots of third party activity
@ Location  Willerby
SOLUTION & RESULT
. . Careful logistical organisation to work
@ TEChnlque King Post Wal with Beal Homes and the groundworks

contractor to complete the project

N D . 7 4 safely, beating the target programme
* uration ays

70 lin.m yd 7

King Post Wall ABI TM14/17 leader rig days on site
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'Great performance from Aarsleff on site, good bunch of lads to work with."

Philip Evenden - Site Manager (Beal Homes)

'"A positive return visit for AGE to this site in Willerby, Beal Homes were
complimentary of our professionalism and look forward to having us back on
site to complete the 3rd and final visit."

Alex Boyle - Graduate Engineer
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